
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:18 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 022 Date: 18-Jun-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: Over Time:

Const Calendar Day: 379

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Jorge Gomez, JD Freeman,
Marcus McDowell, Sal Aldana, Jim Medina, Pedro Estrada, Ricky Valenzuela, Robert Garcia, Danny
McDowell all Carpenters. Everyone worked 8 regular hours unless otherwise noted.

Today Conco continues drilling #25 dowels.
Conco is also working on the E2 Soffit Beam mock-up. See Photo Below.

CCO 327 - ABF - Surveyors onsite. ABF is fabricating new access structure at pier 7. They are also
building handrail access to ladders at E2 Retrofit. ABF is also supporting all sub-contractors on site. ABF
has 2-3 engineers on site 10 to 12 hours plus safety for 2.5 hours. ABF has various equipment onsite
difficult to verify all equipment in use for this CCO.

Equipment:
Total Station - 10 Reg Hrs
Leica Level 2 each - 10 Reg Hrs
220 KW Generator - 12 Reg Hrs
W2 Elevator - 12 Reg Hrs
6 pick up - various hrs
60 ton hydro crane - 12 Reg Hrs
Extendable Fork Lift - 4 Reh Hrs
24 Radios - various Hrs
4 Welders - 10 Reg Hrs

CCO 314 - ABF - See B. Brignano dirary for ABF labor and equipment.

CCO 319 - In Place Machining (NPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay
(Tech) - 8 Reg Hrs and 4 OT Hrs. Finished drilling and tapping drilled holes on the east and north sides of
E2W shear key. See Photo Below.

Inspectors Remarks:

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 022 Date: 18-Jun-2013 Tuesday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE AVILASemi-Skilled Laborer 2.00 2.00 0.00 4.00

APP NICOLE ZBYCZIKSurveyor 8.00 0.00 0.00 8.00

THOMAS FINNEGAN 8.00 0.50 0.00 8.50

JNM BYRON SMITHIronworker 0.00 2.00 0.00 2.00

GEN John PerineIronworker 4.00 1.00 0.00 5.00

JNM HOWARD SCHROYEROperator 0.00 0.00 2.50 2.50

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 2.50 2.50

OTH DAVID ADAMSSurveyor 1.00 1.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM RICK CLAYBORNIronworker 2.00 2.00 0.00 4.00

JNM CHRISTOPHER BOWLESIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 2.00 2.00 0.00 4.00

APP JAMES MIRANDAIronworker 0.00 0.00 2.50 2.50

Attachment

E2W Shear Key Machining/Beveled Side & Drilled Holes E2 Mock Up

E2 Mock Up Rebar E2W Shear Key Machining & Drilled Holes
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